

2025-2029 PVMPO Project Universe (February 20, 2024)

		Municipality	SID	Project Name and Description	Design	TEC Score	TEC Rank	FFY 2024 Estimate	FFY 2025 Cost	Jurisdiction	Comments
FFY 2024 Projects		SPRINGFIELD	608717	SPRINGFIELD- RECONSTRUCTION OF SUMNER AVENUE AT DICKINSON STREET AND BELMONT AVENUE (THE "X")	100	64.5	0	\$11,990,903	\$17,275,810	Municipal	75% received 1/18/22 Under Review, comments due 4/19/22. TIP Days flagged this project as not being ready in FFY2024, Springfield believes they can meet schedule for FFY 2024 advertisement
		WORTHINGTON	609287	ROUTE 143 RECONSTRUCTION (PHASE II) PERU TOWN LINE TO COLD STREET	100	38.0	0	\$13,516,605	\$17,769,587	Municipal	12/03/21 - 100% Design submittal from CHA. MassDOT review comments are due March 03, 2022.. PSE due in May 2023
		WALES	608163	WALES- RECONSTRUCTION & IMPROVEMENTS ON MONSON ROAD, FROM THE MONSON T.L. TO REED HILL ROAD (1.5 MILES)	75	36.0	0	\$5,656,106	\$11,576,166	Municipal	100% due 3/17/23; Ad date per schedule 11/4/23; MassDOT agrees to fund remainder of design contract
TIPS Days	2024-2028	Municipality	SID	Project Name and Description	Design	TEC Score	TEC Rank	FFY 2024 Estimate	FFY 2025 Cost	Jurisdiction	Comments
2025	2025	NORTHAMPTON	609286	NORTHAMPTON- DOWNTOWN COMPLETE STREETS CORRIDOR AND INTERSECTION IMPROVEMENTS ON MAIN STREET (ROUTE 9)	75	75.5	1	\$19,091,946	\$29,677,629	Municipal	Municipal Project - TFPC based on 25% received in January 2022
2025	2025	HOLYOKE	609065	HOLYOKE- RESURFACING AND RELATED WORK ON CABOT STREET AND RACE STREET (CENTER CITY CONNECTOR)	75	54.5	2	\$5,920,788	\$5,920,788	Municipal	Municipal Project - 75% due 6/30/22
2025	2025	LONGMEADOW / SPRINGFIELD	608881	RESURFACING AND INTERSECTION IMPROVEMENTS ON LONGMEADOW STREET (ROUTE 5) AND CONVERSE STREET (0.84 MILES)	100	53.5	3	\$7,075,689	\$10,900,000	Municipal	Municipal Project - Updated TFPC from 100% design submission due in March 2023
2026	2026	CHICOPEE	609061	CHICOPEE - INTERSECTION RECONSTRUCTION, MONTGOMERY ROAD AT GRANBY ROAD AND MCKINSTRY AVENUE, AND MONTGOMERY ROAD AT TURNPIKE ACCESS ROAD	75	51.5	5	\$8,848,895	\$10,272,139	Municipal	25% received 2/10/21 - under review Will review DPH notes from 3/2/22; can tentatively move to 2026
2025 /2026	2027	CHESTERFIELD	608886	RECONSTRUCTION OF NORTH ROAD AND DAMON POND ROAD	75	20.5	19	\$5,926,915	\$11,284,259	Municipal	75% Design in April 2023 DPH completed Spring 2022. District 1 verified that the current schedule puts this project inline to be viable candidate for FFY 2024.
2026 /2027	2026	SOUTH HADLEY	608785	SOUTH HADLEY- RECONSTRUCTION OF MAIN STREET FROM THE CHICOPEE CITY LINE TO CANAL STREET (0.67 MILES)	25	37.5	10	\$6,229,080	\$7,030,827	Municipal	Municipal Project - 25% in 2019; DPH ??; Need revised 25%, flagged for ROW; Ad date per schedule 5/10/25
2026	2026	WILLIAMSBURG	607231	RECONSTRUCTION OF MOUNTAIN STREET	25	33.5	12	\$13,062,590	\$13,062,590	Municipal	Letter of support from Rep. Blais / Senator Hinds. MassDOT conducted the 25% Design Public Hearing in June 2021; Designer revised project design to address public comments received.
	2027 SW	WESTFIELD	608487	WESTFIELD- RESURFACING AND RELATED WORK ON ROUTE 10 AND 202	25	31.5	13	\$8,629,346	\$8,629,346	MassDOT	Municipal Project - Concern with design and Town funding ROW; Put on hold in Feb. 2022 until Project 612600 is completed and / or Area Developments which could impact corridor design are solidified
	2027 SW	GRANBY	608466	GRANBY- RESURFACING AND RELATED WORK ON ROUTE 202 FROM KENDALL STREET TO SCHOOL STREET	25	23.5	17	\$3,924,264	\$3,924,264	MassDOT	MassDOT consultant; RevDJW under review Ad 12/4/2021 - 25% due in June 2021 - suggested later ad year so ad date will most likely move out
	2027 SW	HOLYOKE	611965	HOLYOKE- INTERSECTION IMPROVEMENTS AT BEECH STREET, RESNIC BOULEVARD, AND WEST FRANKLIN STREET	0	53.0	4	\$5,730,400	\$5,730,400	MassDOT	MassDOT Consultant - Top-200 crash location; at conceptual design
2027	2027	EASTHAMPTON	612258	EASTHAMPTON- DOWNTOWN COMPLETE STREETS IMPROVEMENTS ON MAIN AND NORTHAMPTON STREETS (ROUTE 10)	0	50.5	6	\$14,716,600	\$14,782,700	Municipal	Municipal Project - Need Schedule, Need Submission
2028	2028	LONGMEADOW	612257	LONGMEADOW- RESURFACING AND RELATED WORK ON LONGMEADOW STREET (ROUTE 5) (PHASE 1)	0	43.0	7	\$11,403,155	\$12,610,000	Municipal	Municipal Project - need schedule and submission - will replace part of Scope of Project #607430 (de-activated) along with Phase II (needs to be initiated) Schedule submitted 1/11/23, Ad Date per schedule 3/14/26, Awaiting Scoping; 25% due 7/27/23, Muni. Consultant - VHB
2027	2027	EAST LONGMEADOW	612265	EAST LONGMEADOW- RESURFACING AND RELATED WORK ON NORTH MAIN STREET (ROUTE 83)	0	41.5	8	\$8,658,250	\$8,740,000	Municipal	Municipal Project - Need Schedule & Submission
2028	2028	SOUTHAMPTON	612780	SOUTHAMPTON- REHABILITATION/RECONSTRUCTION & RELATED WORK ON EAST STREET, FROM COLLEGE HIGHWAY (ROUTE 10) TO WHISPERING MEADOW LANE	0	38.0	9	\$9,950,000	\$10,820,000	Municipal	Municipal Project - resub to PRC was 604653, Pre-25% under review, awaiting scoping meeting.
2028	2028	MONSON	612984	RESURFACING AND RELATED WORK ON MAIN STREET (ROUTE 32)	0	34.5	11	\$5,618,461	\$7,151,000	Municipal	

2025-2029 PVMPO Project Universe (February 20, 2024)

		Municipality	SID	Project Name and Description	Design	TEC Score	TEC Rank	FFY 2024 Estimate	FFY 2025 Cost	Jurisdiction	Comments
2027	2027	WESTFIELD	612600	WESTFIELD- INTERSECTION IMPROVEMENTS AT SOUTHAMPTON ROAD (ROUTE 10/202), SERVISTAR INDUSTRIAL WAY AND BARNES AIRPORT DRIVE	0	34.5	11	\$4,350,000	\$4,350,000	MassDOT	MassDOT Project; 25% submission due 3/15/23,
2028	2028	EASTHAMPTON	608423	EASTHAMPTON- IMPROVEMENTS AND RELATED WORK ON ROUTE 10, FROM WEST STREET TO THE NORTHAMPTON TOWN LINE	0	29.5	14	\$5,758,750	\$5,758,750	MassDOT	MassDOT Project - Scope/limits need to be evaluated
		AMHERST / PELHAM	609051	RESURFACING AND RELATED WORK ON BELCHERTOWN ROAD (ROUTE 9) FROM SOUTH EAST STREET TO THE BELCHERTOWN T.L. (2.1 MILES)	0	25.5	15	\$10,700,000	\$10,700,000	Municipal	Municipal Design - PRC approved in 2018-no progress to date-Project should be deactivated per PRC approval letter-D2 requested info from towns, non-responsive
		Belchertown	612264	BELCHERTOWN- RESURFACING AND RELATED WORK ON MAIN STREET AND NORTH MAIN STREET (ROUTE 202)	0	24.5	16	\$5,589,210	\$6,830,000	Municipal	Municipal Project; Need Schedule & Submission, Recommends 2027+
		GOSHEN	613046	GOSHEN - RECONSTRUCTION OF ROUTE 9	0	23.0	18	\$9,705,000	\$9,705,000	MassDOT D1	WalkBoston conducted a walk audit in 2017 with the town and MassDOT with to goal to formulate a conceptual plan that would ultimately "formalize" the Goshen village area, promote greater walkability, and provide accommodating infrastructure for all residents, especially residents of senior housing units (constructed in 2018) located across from town hall . Replaces project 602888
		PALMER	601504	RECONSTRUCTION OF ROUTE 32, FROM 765 FT. SOUTH OF STIMSON STREET TO 1/2 MILES SOUTH OF RIVER STREET (PHASE I) (1.63 MILES)	0	23.0	18	\$6,134,080	\$6,134,080	MassDOT	MassDOT Project
		SOUTHWICK	604155	SOUTHWICK- RESURFACING & RELATED WORK ON ROUTE 10/202, COLLEGE HIGHWAY (NORTHERLY SECTION) FROM THE WESTFIELD T.L. TO TANNERY ROAD (1.33 MILES)	0	19.5	20	\$5,500,000	\$5,500,000	MassDOT	MassDOT Project
		AMHERST / PELHAM	613218	Hadley - Amherst - Resurfacing And Related Work On Route 116	0	NA	NA	NA	\$7,429,193	MassDOT	
		BELCHERTOWN	612090	BELCHERTOWN- RESURFACING AND RELATED WORK ON ROUTE 9	0	NA	NA	\$5,184,000	\$5,184,000	MassDOT	
2026 SW		CHICOPEE / SOUTH HADLEY	612109	CHICOPEE- RESURFACING AND RELATED WORK ON ROUTE 33	0	NA	NA	\$6,440,000	\$6,440,000	MassDOT	
		HOLYOKE	613320	CORRIDOR IMPROVEMENTS ON HIGH AND MAPLE STREETS	NA	NA	NA	NA	\$14,857,250	MassDOT / Municipal	Replaced Project 606450 (Project was programmed in FFY2021 TIP to receive SW-CMAQ in FFY 2022 before being de-activated)
		NORTHAMPTON	612988	NORTHAMPTON- ROUNDABOUT CONSTRUCTION AT INTERSECTION OF ROUTES 5/10 (NORTH KING STREET) & HATFIELD STREET	0	NA	NA	\$6,648,035	\$6,648,035	MassDOT	Awaiting Schedule and 25% Submission, Public Info meeting held Jan 2023
2028 SW		SPRINGFIELD	611963	SPRINGFIELD- INTERSECTION AND SAFETY IMPROVEMENTS AT ARMORY CIRCLE	0	NA	NA	\$6,089,104	\$6,089,400	MassDOT	MassDOT Project
		SPRINGFIELD	611964	SPRINGFIELD- INTERSECTION IMPROVEMENTS AT CAREW STREET AND DWIGHT STREET	0	NA	NA	\$7,840,105	\$7,840,105	MassDOT	MassDOT Project
		WORTHINGTON	612031	WORTHINGTON- RESURFACING AND RELATED WORK ON ROUTE 112	0	NA	NA	\$5,813,938	\$5,813,938	MassDOT D1	MassDOT conducted the pre-25% Design Scoping meeting on 11/20/23 and we are anticipating a 25% Design submittal from MassDOT HQ Highway Design in October of this year.
								30 - Projects	\$220,538,600 Does not included FFY 2024 Projects		
								10 - Bicycle and Pedestrian Projects	\$93,403,487		
								7 - Safe Routes to School (SRTS)	\$11,199,034		
								47 Total Projects	\$325,141,121		

2025-2029 PVMPO Project Universe (February 20, 2024)

2024-2028	Municipality	SID	Project Name and Description	Design	TEC Score	Cost Estimate	Jurisdiction	Comments
	BELCHERTOWN	612245	BELCHERTOWN- MASS CENTRAL RAIL TRAIL (MCRT, SECTION 1C)	0	31.5	\$8,480,365	Municipal	Yes
2026 SW	EASTHAMPTON	610657	EASTHAMPTON- NORTHAMPTON- INSTALLATION OF A SHARED-USE PATH ALONG MOUNT TOM ROAD FROM THE MANHAN TRAIL TO ATWOOD DRIVE	25	44	\$5,830,041	MassDOT	MassDOT Project - 25% Under Review - comments due 3/7/22. DPH not scheduled yet. Current TFPC = \$5.67M.
2025 SW	NORTHAMPTON	608413	NORTHAMPTON- ROCKY HILL GREENWAY MULTI-USE TRAIL, FROM THE MANHAN RAIL TRAIL TO ROCKY HILL ROAD (0.4 MILES)	PSE	35	\$3,156,731	Municipal	
	NORTHAMPTON	612777	NORTHAMPTON- CONNECTICUT RIVER GREENWAY	0	35	\$6,898,607	Municipal	Project is on hold
2027 SW	SOUTHAMPTON	613484	SOUTHAMPTON- GREENWAY RAIL TRAIL CONSTRUCTION, FROM COLEMAN ROAD TO ROUTE 10 (3.5 MILES)	0	19.5	\$15,006,198	Municipal	New PRC number in November 2023 previous number 607823
2029 SW	SPRINGFIELD	608157	SPRINGFIELD- MCKNIGHT COMMUNITY TRAIL CONSTRUCTION, FROM ARMORY STREET TO HAYDEN AVENUE (1.5 MILES)	25	42.5	\$10,782,200	Municipal	Municipal Project - Awaiting DJW approval; utility site meeting 2/3/22; Design Public Hearing not held to date; concerns with ROW and design - Recommends 2025
	SPRINGFIELD	610664	SPRINGFIELD- RECONSTRUCTION OF BIRNIE AVENUE AT GERENA SCHOOL PEDESTRIAN TUNNEL (Total Project Cost \$2+ million, City to cover remaining balance)	0	33.0	\$1,304,785	Municipal	Municipal Project - Prelim. Structures Report and Geotech Report received and reviewed in Oct. 2021, Need Schedule, Need Submission City expects 25% design submittal in spring of 2023
	SPRINGFIELD	613233	SPRINGFIELD- ARMORY SAFE ROUTES TO NATIONAL PARKS IMPROVEMENTS	0	NA	\$698,750	Municipal	
	WESTFIELD	610536	WESTFIELD- PEDESTRIAN AND BICYCLE IMPROVEMENTS ON MAIN STREET (ROUTE 20)	25	44.0	\$3,305,811	MassDOT	MassDOT Project - Rev25% due 3/21/22 This is a CRRSAA project, needs to obligate 2024 or earlier. 2025 readiness would mean new project to fund
2028 SW	WILLIAMSBURG	608787	WILLIAMSBURG- CONSTRUCTION OF THE "MILL RIVER GREENWAY" SHARED USE PATH	0	30.5	\$37,940,000	Municipal	
10 Bicycle and Pedestrian Projects						\$93,403,487		
2024-2028	Municipality	SID	Project Name and Description	Design	TEC Score	Cost Estimate	Jurisdiction	Comments
2024	AGAWAM	610652	AGAWAM- ROBINSON PARK ELEMENTARY SCHOOL IMPROVEMENTS (SRTS)	100	NA	\$3,011,460	Municipal	
2025	CHICOPEE	612079	CHICOPEE- HUGH SCOTT STREIBER ELEMENTARY SCHOOL IMPROVEMENTS (SRTS)		NA	\$1,235,468	Municipal	
2026	EASTHAMPTON	612772	EASTHAMPTON- MOUNTAIN VIEW SCHOOL IMPROVEMENTS (SRTS)			\$1,445,696	Municipal	
	HOLYOKE	613442	HOLYOKE- H.B. LAWRENCE ELEMENTARY SCHOOL IMPROVEMENTS (SRTS)	0	NA	\$1,496,329	Municipal	
	SOUTHAMPTON	613397	SOUTHAMPTON- WILLIAM E. NORRIS ELEMENTARY SCHOOL IMPROVEMENTS (SRTS)	0	NA	\$1,907,376	Municipal	
2025	SPRINGFIELD	612080	SPRINGFIELD- REBECCA M. JOHNSON ELEMENTARY SCHOOL IMPROVEMENTS (SRTS)		NA	\$841,164	Municipal	
	SPRINGFIELD	613515	SPRINGFIELD- SAMUEL BOWLES ELEMENTARY SCHOOL IMPROVEMENTS (SRTS)	0	NA	\$1,261,542	Municipal	
7 SRTS Projects						\$11,199,034		