

FFY 2027-2031 TEC Project Universe - STBG Projects (2/18/26)

TIP Days	2026-2030	Municipality	SID	Project Name and Description	Design	TEC Score	Rank	FFY 2025 Cost	Proposed Cost	Jurisdiction	Notes
AC 2025 / 2026	AC 2025 / 2026	LONGMEADOW / SPRINGFIELD	608881	RESURFACING AND INTERSECTION IMPROVEMENTS ON LONGMEADOW STREET (ROUTE 5) AND CONVERSE STREET (0.84 MILES)	Adv	53.5	7	\$ 8,906,092	\$ 4,969,862	Municipal	Advertised FFY 2025
AC 2025 / 2026	AC 2025 / 2026	CHESTERFIELD	608886	RECONSTRUCTION OF NORTH ROAD AND DAMON POND ROAD	Adv	20.5	28	\$ 7,898,817	\$ 3,391,732	Municipal	Advertised FFY 2025
AC 2025 / 2026 SW	2025/2026	CHICOPEE / SOUTH HADLEY	612109	CHICOPEE- RESURFACING AND RELATED WORK ON ROUTE 33	Adv	34.5	15	\$ 11,185,582	\$ 4,917,678	MassDOT	District 2 In-house Design; currently addressing comments; no ROW
2026	2026	CHICOPEE	609061	CHICOPEE - INTERSECTION RECONSTRUCTION, MONTGOMERY ROAD AT GRANBY ROAD AND MCKINSTRY AVENUE, AND MONTGOMERY ROAD AT TURNPIKE ACCESS ROAD	PS&E	59.0	3	\$ 12,804,765	\$ 12,344,629	Municipal	Relocation required; PRC approved TFPC in 2018 was \$7,466,890
2026	2026 SW	EASTHAMPTON	610657	EASTHAMPTON- NORTHAMPTON- INSTALLATION OF A SHARED-USE PATH ALONG MOUNT TOM ROAD FROM THE MANHAN TRAIL TO ATWOOD DRIVE	PS&E	29	22	\$ 7,436,485	\$ 7,213,072	MassDOT	12/30/24 schedule shows ad date of 12/6/25; PS&E due 4/5/25
2028	2026/2027/ 2028	NORTHAMPTON	609286	NORTHAMPTON- DOWNTOWN COMPLETE STREETS CORRIDOR AND INTERSECTION IMPROVEMENTS ON MAIN STREET (ROUTE 9)	75	75.5	1	\$ 26,314,479	\$ 37,097,464	Municipal	Vault construction impacts, ROW, and more needs to progress. Need consensus on non-participating items; Although the design schedule is showing a late 2027 date at this time, all signs are leading to a later readiness timeframe. MassDOT recommends 2028 as a result. City needs to complete test pits, which may take some time.
2027	AC 2026 / 2027	WILLIAMSBURG	607231	RECONSTRUCTION OF MOUNTAIN STREET	75	33.5	18	\$ 13,076,539	\$ 15,529,507	Municipal	Design challenges exist, waiting on design submission to determine Article 97 impacts. 2027 with risk assuming design plans in good shape.
2029	2029 SW	WILBRAHAM	608489	WILBRAHAM- RESURFACING AND RELATED WORK ON ROUTE 20	25	NA	NA	\$ 23,878,841	\$ 22,016,790	MassDOT	PM is working on scheduling a DPH (tentative 3/6/25)
2027 R	2027 SW	HOLYOKE	611965	HOLYOKE- INTERSECTION IMPROVEMENTS AT BEECH STREET, RESNIC BOULEVARD, AND WEST FRANKLIN STREET	25	58.5	4	\$ 6,222,315	\$ 7,021,425	MassDOT	Need accurate schedule; ProjMgr waiting for direction as to how to proceed with signal timings; awaiting additional survey work to be conducted next month.
2029	AC 2029 / 2030	EASTHAMPTON	612258	EASTHAMPTON- DOWNTOWN COMPLETE STREETS IMPROVEMENTS ON MAIN AND NORTHAMPTON STREETS (ROUTE 10)	25	55.0	5	\$ 16,317,082	\$ 15,665,960	Municipal	1/9/25 schedule shows ad date of 11/11/28 (FFY2029); 25% due 5/2/25; PRC approved in 2021 for \$13,947,910
2028	A/C 2028 / 2029	LONGMEADOW	612257	LONGMEADOW- RESURFACING AND RELATED WORK ON LONGMEADOW STREET (ROUTE 5) (PHASE 1)	25	46.0	10	\$ 10,142,978	\$ 10,926,978	Municipal	PM is working on scheduling a DPH.
2027	2027	WESTFIELD	612600	WESTFIELD- INTERSECTION IMPROVEMENTS AT SOUTHAMPTON ROAD (ROUTE 10/202), SERVISTAR INDUSTRIAL WAY AND BARNES AIRPORT DRIVE	25	43.0	10	\$ 8,953,144	\$ 8,953,144	MassDOT	Peanut Roundabout
2029	2028	SOUTHAMPTON	612780	SOUTHAMPTON- REHABILITATION/RECONSTRUCTION & RELATED WORK ON EAST STREET, FROM COLLEGE HIGHWAY (ROUTE 10) TO WHISPERING MEADOW LANE	25	38.0	11	\$ 12,214,805	\$ 11,615,105	Municipal	1/24/25 schedule shows ad date 12/26/2026; 25% just received and under review; PRC approved TFPC in 2022 was \$9,352,770. Needs DPH, has a lot of ROW to address still as well. Several projects in Southampton, will need to discuss timeframe of ROW on this project with others.
2030	2030	SPRINGFIELD	610664	SPRINGFIELD- RECONSTRUCTION OF BIRNIE AVENUE AT GERENA SCHOOL PEDESTRIAN TUNNEL (Total Project Cost \$2+ million, City to cover remaining balance)	25	36.0	13	\$ 4,548,181	\$ 4,548,181	Municipal	PRC approved in 2020 for TFPC of \$1,206,347; awaiting scheduling of DPH
2028	2027	SOUTH HADLEY	608785	SOUTH HADLEY- RECONSTRUCTION OF MAIN STREET FROM THE CHICOPEE CITY LINE TO CANAL STREET (0.67 MILES)	25	35.5	14	\$ 7,889,185	\$ 9,714,204	Municipal	12/2/24 schedule shows 2/6/2027 ad date; last ROW submission 2019; 65 Tes, possible Art97; designer needs to submit revised plans so we can get to DPH
2029	2029	MONSON	612984	RESURFACING AND RELATED WORK ON MAIN STREET (ROUTE 32)	25	34.5	16	\$ 6,320,004	\$ 15,061,959	Municipal	11/11/24 schedule shows ad date of 10/2/27; 25% due 7/18/25
		WESTFIELD	610536	WESTFIELD- PEDESTRIAN AND BICYCLE IMPROVEMENTS ON MAIN STREET (ROUTE 20)	25	29.0	22	\$ 3,867,331	\$ 3,305,811	MassDOT	25% in 2021; DPH not held to date
2029	2029 SW	SOUTHAMPTON	613484	SOUTHAMPTON- GREENWAY RAIL TRAIL CONSTRUCTION, FROM COLEMAN ROAD TO ROUTE 10 (3.5 MILES)	25	23.0	26	\$ 15,740,408	\$ 15,986,740	Municipal	1/31/2025 schedule shows ad date of 3/20/27 (not reviewed yet); 25% due 5/6/25; Pre-25% OTS meeting scheduled for 2/7/25; complex trail project
2028	2027 SW	GRANBY	608466	GRANBY- RESURFACING AND RELATED WORK ON ROUTE 202 FROM KENDALL STREET TO SCHOOL STREET	25	21.5	27	\$ 5,770,610	\$ 5,708,491	MassDOT	DPH held 5-16-2023; 1/30/25 schedule shows 3/20/27 ad date; 75% due 3/13/25; project was rescoped, working on a revised proposal. Bridge was removed from project, which removes some environmental concerns.
	New	SPRINGFIELD	614040	SPRINGFIELD- INTERSECTION IMPROVEMENTS AT ROOSEVELT AVENUE AND ROOSEVELT TERRACE	0	NA	NA	\$ 2,327,143	\$ 2,327,143	Municipal	PRC approval 2025 Intersection Reconstruction
2029 R	AC 2029 / 2	HOLYOKE	613320	CORRIDOR IMPROVEMENTS ON HIGH AND MAPLE STREETS	0	68.0	2	\$ 16,069,601	\$ 14,857,250	MassDOT / Municipal	1/29/25 schedule shows 12/9/28 ad date; 25% due 6/5/26; PRC approved in 2023 for TFPC of \$14,857,250
	New	WESTFIELD	613879	WESTFIELD- ROADWAY RECONSTRUCTION ON ROUTE 10/202 NEAR I-90 (INTERCHANGE 41)	0	55	5	\$ 20,800,150	\$ 20,800,150	MassDOT	
2029	2028	EASTHAMPTON	608423	EASTHAMPTON- IMPROVEMENTS AND RELATED WORK ON ROUTE 10, FROM WEST STREET TO THE NORTHAMPTON TOWN LINE	0	54.0	6	\$ 8,865,331	\$ 5,758,750	MassDOT	11/1/24 schedule shows ad date of 4/1/28; 25% due 5-12-2025; Push to 2029 based on readiness date and need to see design submission
	New	CHICOPEE	614232	CHICOPEE- INTERSECTION IMPROVEMENTS ON CENTER STREET (ROUTE 116) AT HAMPDEN STREET, WEST STREET AND SOUTH STREET	0	52	8	\$ 12,200,000	\$ 12,200,000	Municipal	Intersection Reconstruction

FFY 2027-2031 TEC Project Universe - STBG Projects (2/18/26)													
2029	2027	EAST LONGMEADOW	612265	EAST LONGMEADOW- RESURFACING AND RELATED WORK ON NORTH MAIN STREET (ROUTE 83)	0	49.0	9	\$	10,748,338	\$	8,834,350	Municipal	12/5/24 schedule shows ad date of 4/3/27; 25% due 2-4-2025 - 25% NOT received to date (2/7/25); PRC approved in 2021 for \$8,834,350. Project is currently in ICE
		Hatfield / Northampton	613658	HATFIELD- NORTHAMPTON- BICYCLE AND PEDESTRIAN IMPROVEMENTS ON ROUTE 5/10, INCLUDES BRIDGE REPLACEMENT, H-11-007, WEST STREET (ROUTE 5/10) OVER GUTTER BROOK	0	37	12	\$	20,600,000	\$	20,588,401	MassDOT	PRC approved on 10/2/24; no schedule available to date
	New	East Longmeadow	613869	EAST LONGMEADOW- RECONSTRUCTION ON NORTH MAIN STREET (ROUTE 83) (PHASE II)	0	34	17	\$	14,861,450	\$	14,861,450	Municipal	No schedule to date; PRC Approval Letter send 11/25/24
2031	2030 SW	BELCHERTOWN	612245	BELCHERTOWN- MASS CENTRAL RAIL TRAIL (MCRT, SECTION 1C)	0	31.0	20	\$	6,737,519	\$	5,537,750	Municipal	Schedule not updated since 2023. Town didn't apply for Mass Trails Grant last round; we'll know soon if they do. If they have design funding for railroad engineering review, then this gets back on track. Surface treatment needs selectboard approval.
2030	2030 SW	WILLIAMSBURG	608787	WILLIAMSBURG- CONSTRUCTION OF THE "MILL RIVER GREENWAY" SHARED USE PATH	0	30.5	21	\$	37,940,000	\$	49,890,000	Municipal	Working towards 25% plans (\$5 mllion in 2030)
	New	WEST SPRINGFIELD	614045	WEST SPRINGFIELD- INTERSECTION IMPROVEMENTS AT ROUTE 20 AND SIBLEY AVENUE	0	28.5	23	\$	5,240,495	\$	5,240,495	MassDOT	Intersection Reconstruction
		GOSHEN	613046	GOSHEN - RECONSTRUCTION OF ROUTE 9	0	27.0	24	\$	9,705,000	\$	9,705,000	MassDOT D1	Designer is MassDOT HQ Highway Design Section. Pre-25% Design Scoping was held Nov 20, 2023; and review session of design alternatives was conducted on Feb 5, 2025. Formal 25% Design submittal is due June 2025.
		BELCHERTOWN	612264	BELCHERTOWN- RESURFACING AND RELATED WORK ON MAIN STREET AND NORTH MAIN STREET (ROUTE 202)	0	24.0	25	\$	10,239,869	\$	9,002,240	Municipal	10% OTS meeting 1-31-25 TFPC \$9.3Mil - PRC approved TFPC in 2021 was \$5,589,210
	New	HUNTINGTON	614256	HUNTINGTON- RESURFACING AND RELATED WORK ON ROUTE 112	0	12.5	29	\$	9,267,213	\$	9,267,213	MassDOT D1	Pavement Maintenance
	2029	Multiple	S13320	Valley bike Share Phase 3 - Needs to be re-scoped	NA	NA	NA	\$	1,458,684	\$	1,458,684	Municipal	Project needs to be rescoped
Total Cost (34 Projects)									\$	396,548,436	\$	406,317,608	
Indicates Advertised Project													
Indicates Project Proposed to be Delayed													
SAFE ROUTES TO SCHOOL PROJECTS													
TIP Days	2026-2030	Municipality	SID	Project Name and Description	Design	TEC Score	Rank		FFY 2025 Cost	Proposed Cost	Jurisdiction	Notes	
2028	2028	EASTHAMPTON	612772	EASTHAMPTON- MOUNTAIN VIEW SCHOOL IMPROVEMENTS (SRTS)	0	NA	NA		\$ 1,853,530	\$ 1,950,037	Municipal	DOT consultant, Last schedule dated 6/5/24 (rejected) - updated schedule requested 1/29/25	
2028	2028	HOLYOKE	613442	HOLYOKE- H.B. LAWRENCE ELEMENTARY SCHOOL IMPROVEMENTS (SRTS)	0	NA	NA		\$ 1,618,428	\$ 1,496,328	Municipal	MassDOT consultant - schedule not provided to date (1/29/25); TIP Day update was the NTP was late, suggest to move to 2028	
2028	2028	SOUTHAMPTON	613397	SOUTHAMPTON- WILLIAM E. NORRIS ELEMENTARY SCHOOL IMPROVEMENTS (SRTS)	0	NA	NA		\$ 2,059,966	\$ 1,692,136	Municipal	MassDOT Consultant; last schedule dated 12/26/2024 rejected; has not been updated since 6/11/2024; TIP Day discussion indicated NTP delayed, suggested FFY28	
2028	2027	CHICOPEE	612079	CHICOPEE- HUGH SCOTT STREIBER ELEMENTARY SCHOOL IMPROVEMENTS (SRTS)	25	NA	NA		\$ 2,611,561	\$ 1,283,468	Municipal	MassDOT Consultant; need revised ROW plans; DPH not scheduled to date	
	2026	SPRINGFIELD	S12835	SPRINGFIELD- ARMORY SAFE ROUTES TO NATIONAL PARKS IMPROVEMENTS (SRTS)	0	NA	NA		\$ 698,750	\$ 698,750	Municipal	was 613233	
Total Cost SRTS (5 Projects)									\$	657,755,132	\$	678,660,838	